
ORIGINAL 
STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

State of Illinois 
Department of Transportation, 
Petitioner, 
V. 

Toledo, Peoria and Western Railway Co. (TP&W) 
and the City of Watseka 
Respondents. 

Petition (1) to install a pre-signal on the northbound approach of 
IL 1 of the at-grade crossing of TP&Ws single main line track, 
(2) to interconnect the newly installed traffic signals at the 
intersection of IL 1 and U.S. 24 with the railroad warning devices 
at the IL 1 at-grade crossing of the TP&W single main line track 
and (3) to establish the amount of minimum preemption time 
provided by TP&W to the Department for the traffic signal 
preemption sequence at said intersection, located in Watseka, 
Illinois. 

PETITION FOR THIRD SUPPLEMENTAL ORDER 

NOW COMES the State of Illinois. Department of Transportation (the 
"Department") and petitions the Illinois Commerce Commission for a supplemental 
order granting an extension of time to complete work ordered in the above cause of 
action and in support of said Petition states: 

1) 
regarding the above described subject matter. 

2) Pursuant to the November 21, 2000 Order, the Department was to complete the 
installation of pre-signals south of the IL 1 at-grade crossing and the installation of an 
over head traffic signal on the railroad cantilever by November 21, 2001. 

3) On October 22, 2001, Petitioner, Illinois Department of Transportation 
("Department") filed its Supplemental Petition requesting an extension of time until 
November 21, 2002, to complete the project. Said petition stated the Department and 
Toledo, Peoria & Western Railway Company ("TP&W) had not completed the work 
required by the Commission, due to the site-specific constraints in the placement of 

On November 21, 2000, the Illinois Commerce Commission entered an Order 



crossing warning devices, which required additional consideration by the 
Commission's Railroad Section Staff. 

4) On December 5, 2001, the Commission entered its Supplemental Order herein 
granting an extension of time to and including November 21, 2002, to the Department 
to complete its portion of the work required by the original Order of November 21, 
2000. 

5. The Department has significantly completed the aforementioned work; however, a 
small portion remains undone. More specifically, the Department still needs to connect 
the newly installed traffic signals to the railroad warning system and to test the 
interconnection, however this work cannot be completed until the TP&W completes it's 
portion of work. 

6. It is the Department's understanding that the TP&W will not complete its work for 
another two to three months; therefore the Department does not anticipate complete 
installation by November 21, 2002. 

WHEREFORE, the Department prays for an extension of time until February 21, 
2003, to complete the work ordered in the November 21, 2000 Order, as amended. 

Respectfully submitted, 
ILLINOIS DEPARTMENT OF TRANSPORTATION 

By: Jim I 

Special Assisknt AToy ley Generat 
I / 

Illinois Department of Transportation 
2300 South Dirksen Parkway, Room 31 1 
Springfield, Illinois 62764 
Telephone (217) 782-3215 



STATE OF ILLINOIS 
ILLINOIS COMMERCE COMMISSION 

State of Illinois 
Department of Transportation, 
Petitioner, 
V. 

Toledo, Peoria and Western Railway Co. (TP&W) 
and the City of Watseka 
Respondents. 

Petition (1) to install a pre-signal on the northbound approach of 
IL 1 of the at-grade crossing of TP&Ws single main line track, 
(2) to interconnect the newly installed traffic signals at the 
intersection of IL 1 and U.S. 24 with the railroad warning devices 
at the IL 1 at-grade crossing of the TP&W single main line track 
and (3) to establish the amount of minimum preemption time 
provided by TP&W to the Department for the traffic signal 
preemption sequence at said intersection, located in Watseka, 
Illinois. 

NOTICE OF FILING 

TO: Michael Hainds, TP&W 
Arthur T. Horner, Mayor 
Diane Tegtmeyer, City Clerk 

PLEASE TAKE NOTICE 
forwarded to Mr. Kevin Sharpe, 
the Illinois Commerce Commission, Spring 
matter, a Petition For Third Supplemental 
hereto and hereby served upon you. 

Room 31 1 
Springfield, Illinois 62764 
(217) 782-3215 

Counsel for the Illinois 
Department of Transportation 



PROOF OF SERVICE 

The undersigned hereby certifies that a copy of the foregoing instrument was 
served upon the addressees listed below by mailing a true and correct copy via first 
class mail, postage pre-paid and depositing the same 
Springfield, Illinois, this 1st day of November, 2002: 

Michael S. Hainds 
Toledo, Peoria &Western Railway 
1990 E. Washington Street 
East Peoria, IL 6161 1 

Arthur T. Horner, Mayor 
City of Watseka 
231 E. Oak Street 
Watseka. IL 60970-1345 

Diane Tegtmeyer 
City Clerk 
231 E. Oak 
Watseka, Illinois 60970 


